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SPS~E072-77
18 August 1977

STATINTL
MEMORANDUM FQR;' Director of Data Processing 1 ~
FROM : |
Chlef, Special Projects Staff ‘
SUBJECT : 8PS Weekly Report for waak.En&ing 19 Auwgust 1977
1.  SAFE

B 'The‘evaluatian of the Design Competition
Proposals Lls continuing. Offerors written responses to
evaluators' questions and deficiencies are due on 17 August
1977. ‘

‘ . B, Plans are being prepared for the presentation of
Familiarization Briefings for the two winning contractors of
the Design Competition. fThess briefings are planned for
mid~0October 1977. o :

€.,  The Intelligence Community Staff's Working

lsﬁaup‘s paper on "How to establigh a Joint ADISS/SAFE

Project Management Office" was prepared to be ‘submitted
to the DCI on 17 August 1977. :

D. The Study Team
presented the vesul B ALLSE/SAFE Commonality Study
to the Intelligence Research and Development Council on
17 August 1877, The presentation was generally well
received with the exception of the recommended organizational
structure, ' '
E. FY-79 Zero-Base Budget Raqeuaég\fcr the STATINTL
Special Projects Staff and SAFE Resource T ages were

prepared, correlated, and submitted to QDP's Managamant
Staff and DDI's Plans Staff, reaspectively, *
2. TADS

A, Two more modems providing access to the IBM
360/67 in support of TADS implementation are scheduled
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for installation. This increases the number of modems for
TADRS implementation to four,

B. The second graphic terminal is in transit,
It is expected to arrive on 20 August 1977, STATINTLS

C. The TADS contractor office space in Room' 436, ~
Ames building was disrupted this week. Partitions were
installed and painted for DO personnel. The[lllpersonnel
- had to ralocate to Room 31§ and some used the 8PS conference
room when posasaible., This problem received immediate attention
. because personnel assigned to Room 436 will be displaced

STATINTL by DDO personnel on Monday, 22 August 1977, _
] | STATINTL
3. ADETAR
STATINTL m————

a BEyalustion Board (BER)
offarcrs of ADSTAR

visited the
Phase I proposals.

B, An ameﬁdmant_(numbar 4} to the ADSTAR RFP
wag issued which divided the deliverables into three

separate packagez. The o ave been asked to price
each package separately. .

|

STATINTL

4. RAPID - No Report

STATINTL
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